
Division of Facilities Management  
FACILITY PLANNING PROCESS 

Development 
The facility planning process is as follows: 
1. The LPC analyzes information submitted to the committee by the superintendent or 
designee. 
2. The LPC develops a master educational facility plan utilizing format provided by the 
Department  to include: 
     a. The educational program; 
     b. The physical evaluation of all school centers. This includes capacity, condition and 
locations; 
     c. The projected enrollment over the next five years and ten years;  
     d. The plan of all schools by year showing the district's priorities and timelines; 
     e. The finance plan in conjunction with Item 'd' above. 
3. The LPC develops a draft district facility plan, utilizing the approved format.  
4. The LPC generates community support for the draft facility plan. This includes, but is not 
limited  to the required public forums, including the one (1) forum required after a draft plan 
has been developed.  
5. The LPC submits the draft district facility plan to the local board of education for review. 
Should the local board of education make alterations to the plan, a narrative summary 
supporting such changes shall be provided. The plan and narrative is then returned to the LPC. 
6. The LPC votes on the revised draft district facility plan. Should the LPC vote not to adopt 
the  revised plan, a letter with the decision of the LPC and signature of the chairperson shall be 
attached to the plan and resubmitted to the local board of education. The LPC recommends 
the draft district facility plan to the local board of education, however, the plan submitted to 
the Department for review is the decision of the local board of education.  
7. The local board of education submits the draft district facility plan to the Department for 
approval.  
8. The Department notifies the local board of education that the draft district facility plan is in 
compliance with state requirements, or is in need of revision. 
9. Should a draft district facility plan be returned to the local board of education for revision, it 
must then be resubmitted by the LPC and local board of education to the Department for 
approval The Department notifies the local board of education of approval of the revised plan. 
10. The local board of education is responsible for providing a locally held public hearing after 
normal working hours in a handicap accessible, adequately sized location. Public notification of 
the hearing must be made a minimum of 14 days prior to the date of the hearing. This 
includes an adequately sized display advertisement in the local newspaper(s), notices posted at 
each school and notification of the parent/teacher organizations. Radio and television 
announcements are suggested where available. 
11. The LPC shall be available to respond to questions and cooperate with the local board of 
education during the local public hearing. A hearing officer from the Department shall be 
present. 
12. The local board of education shall vote on the draft district facility plan after the local 
public hearing.  The local board of education shall submit a letter to the Department with the 
board vote after the local public hearing and signatures of the chairperson of the LPC and local 
board of education and a copy of the board meeting minutes approving the plan after the local 



public hearing. If the local board votes unanimously to approve the draft district facility plan 
after receiving public comments at the local public hearing, that hearing may be considered 
the local state board public hearing for the district (provided that it has been advertised as 
such). At that time, the hearing officer shall prepare a report regarding the district's proposed 
facility plan and follow procedures listed in item 15 below. The final draft district facility plan 
submitted for proposal to the Department is the decision of the local board of education. 
13. If the local board of education does not approve the draft district facility plan after listening 
to public comments at the local public hearing, the local board of education shall return the 
draft plan with their recommendations and explanation to the LPC for review. The LPC shall 
vote on the plan when changes have been recommended by the local board of education and 
submit the result of the vote and a narrative of the committee's findings to the local board of 
education. The local board of education shall submit the revised plan, board and LPC votes, 
and board and LPC narratives to the Department.  
14. The Department shall establish a date and time for the required state board public hearing 
in the local district. Advertising requirements are the same as those for the local public 
hearing.  
15. Once the state board public hearing has been held, at that time the hearing officer shall 
prepare a report regarding the district's proposed facility plan and follow procedures listed in 
item 15 below. The hearing officer's report shall be submitted the district's proposed facility 
plan to the local board of education for review when changes have been recommended by the 
hearing officer. The local board of education in conjunction with the LPC may agree to 
modification of the plan as recommended by the hearing officer. If the local board is in 
disagreement with the recommendations made by the hearing officer, a letter stating the local 
board's position shall be submitted to the Department. The district's decision is forwarded to 
the Department for consideration by the SBESE. 
16. The Department shall notify the local board of education of the State Board's action. The 
district facility plan shall remain in effect until an amendment or re-prioritization of the plan 
occurs, or a new plan is approved by the SBESE. The LPC shall be active through the 
completion and approval of the district facility plan and continue to serve an inactive role until 
the next scheduled facility plan cycle when a new LPC is organized. Should the local board of 
education request an amendment to the facility plan between planning cycles, the LPC 
membership shall be reactivated. 
AMENDMENT PROCESS 
The local board of education may request an amendment to its district facility plan under the 
following circumstances: 
1. Major enrollment changes 
2. Major curriculum changes 
3. Major disaster 
4. Unforeseen occurrence 

The local board of education shall reassemble the LPC which developed the current district 
facility plan, apprise the LPC of the need for an amendment, and provide up-to-date district 
information for their consideration. The LPC then begins the facility planning process by 
analyzing the updated district information and continues the process until the district facility 
plan is completed. 
A district requesting an amendment to their current facility plan prior to implementation of the 
new planning process shall request to implement the new process unless an emergency exists 
as determined by the Department.  



REQUEST FOR WAIVER 
After a local planning committee has been selected, reviewed the required information, they 
may determine that a new district facility plan is not necessary for their district, and may 
recommend that the local board of education request a waiver. A local school district may 
request a waiver of the requirement to complete the facility planning process for any of the 
following reasons: 

1.) It has been less than eight (8) years since a new master educational facility plan and 
district facility plan have been developed by the local planning committee and approved by the 
SBESE,  
2.) The district shows no significant change in enrollment, educational programs or building 
needs since the last district facility plan was developed, or 
3.) The district has less than $1 million in cash and bonding potential for construction during 
the next five (5) years. 

A request for waiver and letter of explanation including back up documentation must be 
submitted to the Chief State School Officer for review and approval. 

FACILITY PLAN FORMAT 
The approved district facility plan format is as follows: 
A. Educational Program - District Plan of Organization 
B. Building Evaluation - School Center Designation 
C. Student Enrollment Projections Capital Construction Priorities  
D. Construction Priorities, and Discretionary Projects 

Section A: Educational Program - Plan of Organization 
This section shall include a brief summary of the educational program the district organization 
plan of student grades which is to continue or the proposed district organization plan. When 
capital construction is completed to the extent of occupancy, students shall be relocated to the 
permanent center utilizing the new organization plan. 
It is suggested the district have a single organizational plan for all students in order to equalize 
educational opportunity. Where verification can be provided to the Department that the 
student's ability to achieve is not compromised, a variance may be allowed. 

Section B: Building Evaluation - School Centers 
This section shall include a summary of the building evaluations as described in the master 
educational facility plan, and a listing of each existing school, owned or leased, housing a 
public elementary or secondary program supported by the district. Listed information is to 
include school name, grades presently housed, and the appropriate permanent functional or 
transitional center designation.  
Section C: Student Enrollment Projections 

This section shall include a summary of the student enrollment projections as described in the 
master educational facility plan. 

Section D: Capital Construction Priorities and Discretionary Construction Projects 



Capital construction priorities shall include the most critical building needs of the district. 
Construction projects shall be listed in priority order as determined by the LPC. It is imperative 
that the most critical building needs of the district be given the highest priority. For example, 
classrooms spaces needed to meet current capacities, would be a higher priority than 
replacement of a gymnasium. Recommended guidelines are as follows: 

*Priority Order from Highest to Lowest* 

Projects utilizing SFCC funds shall be completed in priority order; for example, priority 1 
projects shall be completed prior to priority 2 projects. All priorities within a numbered 
category (i.e., 1a through 1d) are considered equivalent and can be selected by the LEA in any 
order desired. Projects utilizing financing other than SFCC funds may be selected by LEA's 
without regard to scheduled priority. 
                                  For Projects to Begin Within the Biennium 

1a. New construction to meet student capacity; further implementation of established 
programs; or complete approved projects constructed in phases. 

1b. New construction to replace inadequate spaces; expand existing or new buildings for 
educational purposes; consolidate schools; or replace deteriorated facilities.  

1c. Major renovation of educational facilities; including construction of additions or expansions, 
kitchens, cafeterias, libraries, administrative areas, auditoriums, and gymnasiums. 

1d. KERA Strands - New Additions: Preschool, School Based Decision Making Office and 
Conference, Family Resource  

                          For Projects Not Scheduled within the Biennium 
2a. New construction to meet student capacity; further implementation of established 
programs; or complete approved projects constructed in phases. 

2b. New construction to replace inadequate spaces; expand existing or new buildings for 
educational purposes; consolidate schools; or replace deteriorated facilities.  

2c. Major renovation of educational facilities including construction of additions or expansions, 
kitchens, cafeterias, libraries, administrative areas, auditoriums, and gymnasiums. 

2d. KERA Strands - New Additions: Preschool, School Based Decision Making Office and 
Conference, Family Resource  

                                  For Other Projects (Regardless of Schedule) 
3. Construction of non-educational additions or expansions including kitchens, cafeterias, 
administrative areas, auditoriums and gymnasiums. 

4. Management support areas - Construction, acquisition, or renovation of central offices, bus 
garages, or central stores. 

When accompanied by a narrative detailing the rationale, multiple projects may be included 



under one priority number. When the district deviates from the order recommended in the 
guidelines, explanation must be provided to the Department. 

The highest priority projects (scheduled to begin within the biennium directly following the 
plan's approval) shall be identified by the local planning committee with consideration to 
bonding potential, financial capability of the district, and possible SFCC offer of assistance. 

When the LPC recommends a new facility on a new campus, consideration shall be given to 
the availability of adequately sized sites, site development costs, and acquisition costs, prior to 
designation of vicinity location in the priority. 

When a new building or building expansion is proposed in the district facility plan, the LPC shall 
prepare a narrative explaining the need for additional space. The LPC shall investigate the 
availability of space in adjoining districts, as well as other options which may be available. The 
results of this investigation, including the advantages and disadvantages of contracting 
students to the adjoining district, shall be set forth in the narrative. 

Discretionary Construction Projects: 

This section shall list projects by school or building as classified below. The local district opting 
not to participate in SFCC funding may request all priority projects to be listed in this section. 

1. Functional Centers - Improvements by new construction or renovation. 

2. Extracurricular Facilities - Construction of fieldhouses; stadiums; sports field facilities; or any 
facility with an estimated cost of $25,000 or more. 

                                       PERMANENT CENTER CRITERIA  

Existing schools shall be designated permanent, functional or transitional in accordance with 
KRS 157.420 and the following criteria. 

Through the 1994-95 school year, a permanent center designation requires meeting three (3) 
of the five (5) criteria. After 1994-95, it will require meeting four of the six criteria. Centers 
meeting less than the minimum required criteria shall be designated functional should the local 
board of education desire to continue their operation. A transitional designation shall be given 
to any center the local board of education has determined will be phased out as an educational 
center, or for which a project to house its students is listed in the district facility plan. 

Criteria are as follows: 

1. Student Assessment - The school meets or exceeds the curriculum threshold for one of the 
two most recent testing cycles. This criteria becomes effective after the 1994-95 school year. 

2. Transportation - A one-way transportation system for a school allowing the maximum of a 
45 minute bus ride for 75 percent of students in grades E-5/6 and the maximum of a 60 
minute bus ride for 75 percent of the students in grades 6-12. Transportation time includes 
riding time, stops, and transfers. When only one school of that grade organization exists, this 



criteria will be considered met. 

Required Document: Student Travel Times Form provided by the Department. 

3. Fiscal Equity - The school meets within 150 percent of the lowest cost for all schools of 
similar grade organization based on cost per student. The Department shall establish a 
benchmark state guideline for use after the 1995-96 school year. 

Required Document: Cost of Delivery Services to Students Form provided by the 
Department.  

4. Equitable Educational Opportunity - The school currently provides 90 percent equivalent 
educational offerings. An evaluation of curriculum offered by schools accommodating like 
grades shall be provided by the district. 

5. Building/Site Evaluation - The school complies with an inspection by a Kentucky registered 
architect and engineer evaluating site location, site, and life expectancy of the building. It must 
be determined that the facility can accommodate the projected student population and has a 
remaining minimum 20 year life expectancy. 
6. Parent/Community Support - The school has exceptional parent and community support 
exhibited by meeting three of the four following criteria: 

a) Documented annual volunteer hours equal to the number of pupils enrolled that year; 

b) PTA/PTO membership equal to 75% of the enrollment that year; 

c) One program annually, supported by an outside business or professional organization; and  

d) The school shall be available for, or have sponsored, one community service program 
annually.  

                NEW BUILDING OR MAJOR RENOVATION SFCC FUNDING CRITERIA   

For a new facility to be constructed or an existing facility to be renovated, it shall have a 
minimum of the following number of students in order to receive full funding:  

Elementary - 300 Students  
Middle - 400 Students  
High - 500 Students  

Should the local board of education choose to construct a new permanent center or renovate a 
permanent center which has less than the minimum number of students specified above, SFCC 
participation will be limited to a monetary value based on per pupil expenditure cap for small 
schools. This cap is determined by dividing the maximum project budget of the smallest school 
for the grades by the number of proposed students. 

EXAMPLE: 1994 Funding Cost  
New Elementary (Capacity 300): $3,508,800  



Elementary Small School Per Pupil Expenditure Cap: $11,696  
Maximum Project Budget for SFCC Funding for a 200 Pupil Elementary  
200 Students x $11,696 = $2,339,200  

In order to receive full funding for a new facility to be constructed, or an existing facility to be 
renovated, it shall have a maximum number of student as follows: 

Elementary - 600 Students  
Middle - 900 Students  
High - 1,500 Students  

These maximum limits are suggested by the Department as guidelines for the local planning 
committee to use when reviewing population projections; deviating from these guidelines is at 
the discretion of the LPC. To provide for an increase in student enrollment, it is appropriate to 
construct a new facility to accommodate facility needs once the maximum limit has been 
reached. 

SFCC funding for additions will be made for the monetary amount up to a cap as 
follows: 

Elementary Schools - Basic classrooms to accommodate the student enrollment at a ratio of 
one (1) classroom per 23 students. One (1) additional classroom each shall be provided for art, 
music and computer lab. In the area of special needs, a full classroom shall be provided for 
self-contained instruction and a half classroom provided for each resource room where 
students are mainstreamed during the day. When a building reaches 150 percent of the 
projected gross square footage for that particular number of students, the SFCC is no longer 
responsible for meeting the building needs for expansion.  

Middle and High Schools - SFCC funding for classrooms shall be capped at 75 percent of 
the number of classrooms necessary to provide one classroom per 25 students. The 
Department may give special consideration for additional classrooms, from 75 percent to a 
maximum of 90 percent where the LPC can justify need for these classrooms to meet the 
school based council approved curriculum. When an addition for classrooms, enrichment, 
special areas, and support space reach 150 percent the projected gross square footage for that 
particular number of students, the SFCC is no longer responsible for the building needs for 
expansion. 

EXAMPLE: Calculation to determine the maximum expansion permitted to an existing building 
eligible for SFCC funding.  
1. 600 Pupil Elementary (maximum)  
Projected gross square footage: 63,033 SF  
Maximum SFCC involvement : (1.5 x 63,033) = 94,550 SF  
2. 725 Pupil Elementary  
Projected gross square footage: 76,165 SF  
Maximum SFCC involvement: (1.5 x 76,165) = 114,248 SF  

When a school has an enrollment in excess of the suggested maximums, the maximum 
projected square foot per student multiplied by the enrollment shall be utilized for the above 



calculation. 

The maximum project budget utilized by the SFCC for renovation will be provided by the local 
district through their architect and/or engineer, not to exceed 100 percent of the replacement 
cost of a facility of comparable enrollment. Both the project budget and a minimum 20 year life 
expectancy for the building shall be verified.  

NOTE: The SFCC maximum project budget allocation may not complete the desired project of 
the local district. An evaluation, prior to placement upon their facility plan as a priority item, 
must be made by the local board in order to assure completion of the project with non-SFCC 
funding. 

DEVELOPMENT OF FACILITY PLAN NEEDS STATEMENT  
Section 1. For development of the facility plan needs statement, the following shall apply: 

(1) In determining the maximum project budget for proposed public school construction and 
assessing approval of any projects, the CSSO shall first compute the sum of all individual 
program spaces of an addition or new facility compared to the total square footage, such ratio 
to be referred to as the building efficiency. The remainder shall be referred to as the 
unassigned space percentage, with unassigned spaces being all circulation areas including 
lobbies, vestibules, corridors, passages and stairways; mechanical rooms and custodial rooms; 
public toilets; maintenance and operation areas; general storage rooms (not listed as auxiliary 
space within a general assignable category); and exterior bearing walls, interior walls or 
partitions, and other areas occupied by the building's structural elements.  

(2) The square footage allocation for priority projects shall be calculated with the following 
building efficiency and unassigned space percentages: 

Facility Type  

 
 

Building Efficiency (%)  

 
 

Unassigned Space (%)  

Elementary and Support 
Buildings  

 
 

74  

 
 

26  

Middle and Junior High 
Schools  

 
 

71  

 
 

29  

High Schools  

 
 

68  

 
 

32  

The square footage allocation (SFA) equation for new construction and major renovation is as 
follows:  
SFA = Sum of Programmed Spaces x 100  
Building Efficiency 

EXAMPLE: Middle School Addition of 10 Classrooms and 1 Art Room  



SFA = 10(750) + 1200 x 100  
71 
SFA = 12,254 Square Feet  

Section 2. In calculating the maximum project budget for individual projects and total financing 
need, the square foot unit cost shall be determined utilizing the national construction cost 
guide, Means Facilities Cost Data, dated the year of the calculation. 

The 3/4 Units Costs for square footage shall be utilized at full value to include all costs of 
construction, normal site acquisition, site development, utilities, design fees, contingencies, 
bond sale costs and equipment, etc. The categories used are: 

Elementary Schools 
Middle Schools  
High Schools  
Vocational Schools - Space Codes: MAC, MNT, IND, PLM,  
Central Office - Low Rise Offices  
Central Stores - Warehousing and Offices  
Bus Garages - Commercial Service Garages 
Other categories shall be used by the Department, should the need occur. 
Section 3. The actual calculation of priority maximum project budget shall be:  
(SFA x $ per Sq Ft) + Renovation Cost - SFCC Allocations for Previous Phases 
Section 4. In calculating the maximum project budget for remodeling and renovation as listed 
in the priority project, Architect Evaluation Cost Criteria provided by the Department shall be 
utilized. The unit prices shall be adjusted by a 135 percent factor to account for renovation 
costs, fees and contingencies. For SFCC funding, the maximum budget for renovation shall not 
exceed 100 percent of the replacement cost. 
Section 5. The maximum project budget to be expended on any project designated by priority 
in the district's most recent facility plan shall be established by the Department of Education, 
using the established space and financial allotments. Included in such a budget are the 
following items: construction funds to meet the approved program, required fixed equipment, 
professional fees (including design, construction, financial, administrative and supervisory), a 
five percent (5%) contingency, and other normal costs of selling revenue bonds. Site 
acquisition, site development, utilities and moveable equipment as approved by the 
Department, are included to the extent of the maximum project budget plus investment 
income and any additional local funds committed by the board. 
Once the maximum project budget has been exceeded, it is the sole responsibility of the local 
district to fund any amounts above the budget. If, however, a district designs the program 
spaces to in accordance with the program space allotments and due to circumstances beyond 
the district's control, such as excessive site acquisition, site development and utilities, or 
abatement of asbestos in a renovation project, the total cost of those acceptable included 
items exceed the project budget, it may apply to the CSSO for an increase of the project's 
maximum budget up to ten percent (10%), based upon the actual costs. Any request from a 
district which exceeds ten percent (10%) additional maximum project budget shall require 
approval by the SBESE. 
Site development shall include, but not be limited to, the preparation of the site for the facility 
and its required appurtenances including utilities (water, power, fuel, sewage disposal, road 
access, earth removal, earth installation and compaction or special footing requirements). In 



the event site development is providing usable site acreage, the district may request additional 
monies only to the extent of providing no more than the maximum size site for the type of 
school approved.  
A priority project constructed in phases would project need for the next funding cycle to the 
extent of SFCC funds committed to completed phases of the project. For a district to be eligible 
to apply for additional maximum project budget monies, it must show local funds are 
inadequate to complete priority projects within program spaces. It is the responsibility of the 
local district and its design professional to construct the project within the project budget. If it 
appears that the project cost will exceed the budget, the Department of Education shall 
provide assistance in making changes in the plans and specifications to reduce the projected 
cost, or the district shall increase the budget funding available. An approved increase in the 
maximum project budget shall allow monies from the current offer of assistance to be utilized 
to the extent available.  
MAXIMUM PROJECT BUDGET FOR TYPICAL SCHOOL  
(The following chart represents a typical educational program used to establish SFCC funding 
levels)  

Program Space   
 
 

Elementary School Enrollment  
  

 
 
300  

 
400  

 
500  

 
600    

       

Number of Standard 
Classrooms @ 800 SF  

 
 
12  

 
16  

 
20  

 
24    

Standard Classroom Net Area 
Subtotal:  

 
9,600  

 
12,800  

 
16,000  

 
19,200    

       

Special Education (self-
contained)  

 
 
825  

 
825  

 
825  

 
825  

  

Elementary Resource 
Rooms @ 400 SF  

 
 
1,600  

 
2,000  

 
2,400  

 
2,400    

Preschool Classrooms @ 
825 SF  

 
 
825  

 
825  

 
1,650  

 
1,650    

Elementary Art Classroom   
 
800  

 
800  

 
800  

 
800    

Elementary Music 
Classroom  

 
 
800  

 
800  

 
800  

 
800    

Elementary Computer 
Classroom  

 
 
800  

 
800  

 
800  

 
800    



Allowance for SBDM 
Instructional Programs  

 
 
1500  

 
2,000  

 
2,500  

 
3,000  

  

Total Classroom Net Area:  
 
16,750  

 
20,850  

 
25,775  

 
29,475  

  

       

Library/Media Center   
 
2,100  

 
2,600  

 
3,125  

 
3,650    

Kitchen   
 
2,200  

 
2,200  

 
2,200  

 
3,000  

  

Cafeteria   
 
3,000  

 
3,000  

 
3,000  

 
4,600  

  

Physical Education   
 
5,500  

 
5,500  

 
5,500  

 
5,500    

Administrative Area   
 
1,720  

 
1,720  

 
1,720  

 
1,870    

Family Resource Area   
 
300  

 
300  

 
300  

 
300    

Custodial Receiving   
 
250  

 
250  

 
250  

 
250  

  

Total Net Area:  
 
31,820  

 
36,420  

 
41,870  

 
48,645  

  

      

Elementary Building 
Efficiency Factor - 74%  

      

TOTAL GROSS AREA 
(SFA):  

   
43,000  

 
49,216  

 
56,581  

 
65,736  

      

1994 Elementary School Unit 
Cost - $81.60/SF  

      

MAXIMUM PROJECT 
BUDGET:  

   
$3,508,800  

 
$4,016,026  

 
$4,617,010  

 
$5,364,058  

      

Area (SF) Per Pupil:     
143  

 
123  

 
113  

 
110  

Cost Per Pupil:  
 
$11,696  

 
$10,040  

 
$9,234  

 
$8,940  

  

MAXIMUM PROJECT BUDGET FOR TYPICAL MIDDLE SCHOOL  
(The following chart represents a typical educational program used to establish SFCC funding 
levels)  

 
    



Program Space   
Middle School Enrollment  

 
 
400  

 
500  

 
600  

 
750  

 
900    

        

Number of Standard 
Classrooms @ 750 SF  

 
 
12  

 
15  

 
18  

 
23  

 
27    

Standard Classroom Net 
Area Subtotal:  

 
9,000  

 
11,250  

 
13,500  

 
17,250  

 
20,250    

        

Special Education (self-
contained)  

 
 
825  

 
825  

 
825  

 
825  

 
825  

  

Middle Resource 
Rooms @ 375 SF  

 
 
2,250  

 
2,250  

 
3,000  

 
3,000  

 
4,500    

Science Classrooms @ 
1,000 SF  

 
 
3,000  

 
3,000  

 
4,000  

 
5,000  

 
5,000    

Enrichment/ Fine Arts          

Art Classroom   
 
1,200  

 
1,200  

 
1,200  

 
1,200  

 
1,200    

Band or Band/Vocal 
Classroom  

 
 
2,500  

 
2,500  

 
2,500  

 
2,500  

 
2,500    

Vocal Music Room   
 
900  

 
900  

 
900  

 
900  

 
900    

Computer Classrooms 
@ 900 SF  

 
 
900  

 
900  

 
1,800  

 
1,800  

 
2,700    

Technology Education   
 
2,750  

 
2,750  

 
2,750  

 
2,750  

 
2,750    

Allowance for SBDM 
Instructional Programs  

 
3,000  

 
3,750  

 
4,500  

 
5,625  

 
6,750    

Total Classrooms Net 
Area:  

   
26,325  

 
29,325  

 
34,975  

 
40,850  

 
47,375  

        

Library/Media Center   
 
2,600  

 
3,125  

 
3,650  

 
4,700  

 
5,225  

  

Kitchen   
 
2,200  

 
2,200  

 
3,000  

 
3,000  

 
3,800    



Cafeteria   
 
3,000  

 
3,000  

 
4,600  

 
4,600  

 
6,200  

  

Physical Education   
 
10,375  

 
10,375  

 
10,775  

 
11,975  

 
12,400    

Administrative Area   
 
1,720  

 
1,720  

 
1,870  

 
1,870  

 
2,020    

Family Resource Area   
 
300  

 
300  

 
300  

 
300  

 
300    

Custodial Receiving   
 
250  

 
250  

 
250  

 
250  

 
250  

  

Total Net Area:  
 
46,770  

 
50,295  

 
59,420  

 
67,545  

 
77,570  

  

        

Middle School Building 
Efficiency Factor - 71%  

       

TOTAL GROSS AREA 
(SFA):  

   
65,873  

 
70,838  

 
83,690  

 
95,134  

 
109,254  

        

1994 Middle School 
Unit Cost - $81.65  

        

MAXIMUM PROJECT 
BUDGET:  

 
5,378,530  

 
5,783,923  

 
6,833,288  

 
7,767,691  

 
8,920,589  

  

        

Area (SF) Per Pupil  
 
165  

 
142  

 
139  

 
127  

 
121    

Cost Per Pupil  
 
13,446  

 
11,568  

 
11,389  

 
10,357  

 
9,912    

MAXIMUM PROJECT BUDGET FOR TYPICAL HIGH SCHOOL  
(The following chart represents a typical educational program used to establish SFCC funding 

levels) 

Program Space   
 
 

High School Enrollment  
  

 
 
500  

 
750  

 
1000  

 
1250  

 
1500    

        

Number of Standard 
Classrooms @ 750 SF  

 
 
15  

 
23  

 
30  

 
38  

 
45    

Standard Classroom Net 
 
11250  

 
17250  

 
22500  

 
28500  

 
33750    



Area Subtotal:  

        

Special Education (self-
contained)  

 
 
825  

 
825  

 
825  

 
825  

 
825    

High Resource Room @ 
375 SF  

 
 
1500  

 
1500  

 
2250  

 
3000  

 
3750  

  

Science Area          

Science Classrooms @ 
1,000 SF  

 
 
2000  

 
3000  

 
4000  

 
5000  

 
6000  

  

Science Lecture Labs @ 
1,625 SF  

 
 
1625  

 
1625  

 
3250  

 
3250  

 
4875  

  

Enrichment/ Fine Arts          

Art Classroom   
 
1200  

 
1200  

 
1200  

 
1200  

 
1200  

  

Band or Band/Vocal 
Classroom  

 
 
2500  

 
2500  

 
2500  

 
2500  

 
2500  

  

Vocal Music   
 
---  

 
---  

 
900  

 
900  

 
900  

  

Computer Classrooms 
@ 1,280 SF  

 
 
1280  

 
1280  

 
2560  

 
2560  

 
3840  

  

Technology Education   
 
2750  

 
2750  

 
2750  

 
2750  

 
2750  

  

Allowance for SBDM 
Instructional Programs  

 
7040  

 
8540  

 
13540  

 
15040  

 
17040  

  

Total Classrooms Net 
Area:  

   
31,970  

 
40,470  

 
56,275  

 
65,525  

 
77,430  

        

Library/Media Center   
 
3125  

 
4700  

 
5720  

 
7325  

 
8375    

Auditorium/Theater   
 
3500  

 
4000  

 
4500  

 
5000  

 
5500    

Kitchen   
 
2200  

 
3000  

 
3800  

 
4700  

 
4700  

  

Cafeteria   
 
3000  

 
4600  

 
6200  

 
7800  

 
7800  

  

        



Physical Education  14400  14400  16000  16000  17100  

Administrative Area   
 
1720  

 
1870  

 
2020  

 
2170  

 
2320    

Youth Service Center   
 
300  

 
300  

 
300  

 
300  

 
300  

  

Custodial Receiving   
 
250  

 
250  

 
250  

 
250  

 
250  

  

Total Net Area:  
 
60,465  

 
73,590  

 
95,065  

 
109,070  

 
123,775    

        

Middle School Building 
Efficiency Factor - 68%  

       

TOTAL GROSS AREA 
(SFA):  

   
88,919  

 
108,221  

 
139,801  

 
160,397  

 
182,022  

        

1994 Middle School 
Unit Cost - $91.60  

        

MAXIMUM PROJECT 
BUDGET:  

 
8,144,980  

 
9,913,044  

 
12,805,772  

 
14,692,365  

 
16,673,215    

        

Area (SF) Per Pupil  
 
178  

 
144  

 
140  

 
128  

 
121    

Cost Per Pupil  
 
16,290  

 
13,217  

 
12,806  

 
11,754  

 
11,115  

  

PROGRAM SPACE SQUARE FOOTAGE  
New Educational Facilities  

SPACE CODE  CAPACITY  PROGRAM SPACE  

      
Elementary Schools 
Schools  AA30  300  31,820  

AA35  350  34,120  
AA40  400  36,240  
AA45  450  39,145  
AA50  500  41,870  
AA55  550  44,258  
AA60  600  46,645  
      

Middle Schools  CC40  400  46,770  
CC45  450  48,533  



CC50  500  50,295  
CC55  550  54,858  
CC60  600  59,420  
CC65  650  62,128  
CC70  700  64,836  
CC75  750  67,545  
CC80  800  70,887  
CC85  850  74,229  
CC90  900  77,570  
      

High Schools  DD50  500  60,465  
DD55  550  63,090  
DD60  600  65,715  
DD65  650  68,340  
DD70  700  70,965  
DD75  750  73,590  
DD80  800  77,885  
DD85  850  82,180  
DD90  900  86,475  
DD95  950  90,770  
DD100  1000  95,065  
DD105  1,050  97,866  
DD110  1,100  100,667  
DD115  1,150  103,468  
DD120  1,200  106,269  
DD125  1,250  109,070  
DD130  1,300  112,011  
DD135  1,350  114,952  
DD140  1,400  117,893  
DD145  1,450  120,834  
DD150  1,500  123,775  

PROGRAM SPACE SQUARE FOOTAGE  
General 

SPACE CODE  PROGRAM (CAPACITY)  MIN SQ FTG  
    
Elementary Classroom  800  

MH Middle/High Classroom  750  
Preschool Classroom  825  

SE Special Education (self-contained)  825  
ER Elementary Resource Classroom  400  
MHR Middle/High Resource Classroom  375  



ARE Elementary Art  800  
AR Middle/High Art  1,200  
AU50  Auditorium (500) - 300 Seats  3,500  
AU75  Auditorium (750) - 350 Seats  4,000  
AU100  Auditorium (1,000) - 400 Seats  4,500  
AU125  Auditorium (1,250) - 450 Seats  5,000  
AU150  Auditorium (1,500) - 500 Seats  5,500  
BA Band 2,500 
BAV Band/Vocal  2,500  
MUV Vocal Music  900  
MUE Elementary Music  800  
COE Elementary Computer  800  
COM Middle Computer  900  
COH High Computer  1,280  
L30 Library (300) - minimum  2,100  
L40 Library (400)  2,600  
L50 Library (500)  3,125  
L60 Library (600)  3,650  
L70 Library (700)  4,175  
L80 Library (800)  4,700  
L90 Library (900)  5,225  
L100  Library (1,000)  5,720  
L110  Library (1,100)  6,275  
L120  Library (1,200)  6,800  
L130  Library (1,300)  7,325  
L140  Library (1,400)  7,850  
L150  Library (1,500) - maximum  8,375  
PE Elementary PE  5,500  
PM45  Middle PE (450) - 8,175' playing floor  10,375  
PM60  Middle PE (600) - 8,575' playing floor  10,775  
PM75  Middle PE (750) - 9,175' playing floor  11,975  
PM90  Middle PE (900) - 9,600' playing floor  12,400  
PH75  High PE (750) - 10,600' playing floor  14,400  
PH100  High PE (1,000) - 10,600' playing floor  16,000  
PH150  High PE (1,500) - 11,700' playing floor  17,100  
SCR Science Room  1,000  
SCL Science Lecture Lab  1,625  

PROGRAM SPACE SQUARE FOOTAGE  
Vocational 

SPACE CODE  PROGRAM (CAPACITY)  MIN SQ FTG  
    



AG1 Agriculture (1 teacher)  3,120  
AG2 Agriculture (2 teacher)  3,900  
AG3 Agriculture (3 teacher)  4,680  
BE1 Business Education (1 teacher)  1,520  
BE2 Business Education (2 teacher)  3,040  
BE3 Business Education (3 teacher)  4,560  
BE4 Business Education (4 teacher)  5,185  
DO Developmental Occupations  1,600  
ME Marketing Education  1,600  
HE1 Home Economics (1 teacher)  2,400  
HE2 Home Economics (2 teacher)  3,000  
HE3 Home Economics (3 teacher)  3,600  
HOR Horticulture  2,400  
TE1  Technology Education (1 teacher)  2,750  
TE2  Technology Education (2 teacher)  4,750  
HS Health Services  1,170  
DRF Drafting  1,800  
MAC Auto Parts, Commercial Art, Mine Equipment  2,000  

Operator, Meat Cutting, Office Machine 
Repair,  

  

Small Engine Repair, Tailoring    
MNT Building Maintenance, Commercial Sewing,  2,400  

General Miner, Radio and TV Production    
IND Industrial Air Conditioning, Appliance  3,000  

Repair, Cabinet Making, Carpentry,    
Electricity, Electronics, Civil and Highway    
Technology, Heavy Equipment Repair,    
Industrial Machine Maintenance, Interior    
Finishing, Masonry, Mine Equipment    
Maintenance, Radio and TV Repair, Sheet    
Metal, Tool and Die Making, Upholstery,    
Welding    

PLM Plumbing  3,500  
AUB Auto Body  3,600  
MEC Aircraft, Auto, Diesel and Truck  4,000  

Mechanics, Graphic Arts    

Support Spaces 

SPACE CODE  PROGRAM (CAPACITY)  MIN SQ FTG  

AD1 Administrative Area (300-599)  1,720  
AD2 Administrative Area (600-899)  1,870  
AD3 Administrative Area (900-1,199)  2,020  



PROGRAM SPACE SQUARE FOOTAGE  
Support Spaces - continued  

SPACE CODE  PROGRAM (CAPACITY)  MIN SQ FTG  

AD4 Administrative Area (1,200-1,499)  2,170  
AD5 Administrative Area (1500+)  2,320  
GO General Office  200  
SO Staff Office  150  
SBO School Based Office  150  
SBC School Conference  270  
FA First Aid (with toilet)  200  
RR Records Room  150  
WR Workroom  150  
GUO Guidance Office  150  
GUR Guidance Reception  150  
CR Custodial Receiving  250  
FRA Family Resource Area/Youth Service Center  300  
K30 Kitchen (300-599)  2,200  
K60 Kitchen (600-899)  3,000  
K90 Kitchen (900-1,199)  3,800  
K120  Kitchen (1,200-1,500)  4,700  
C30 Cafeteria (300-599)  3,000  
C60 Cafeteria (600-899)  4,600  
C90 Cafeteria (900-1,199)  6,200  
C120  Cafeteria (1,200-1,500)  7,800  

Other Buildings 

SPACE CODE  PROGRAM (CAPACITY)  MIN SQ FTG  

BU1 Bus Garage - 1 Bay  2,400  
BU2 Bus Garage - 2 Bay  3,600  
BU3 Bus Garage - 3 Bay  4,800  

Each Additional Bay:  1,200  
CO Central Office - (minimum*)  1,350  
BR Board Room  1,000  
RRF Fireproof Records Room  150  
CSF1  Central Storage - (Enrollment < 1,000)  2,500  
CSF2  Central Storage - (Enrollment 1,000-4,999)  5,000  
CSF3  Central Storage - (Enrollment 5,000-7,499)  7,500  
CSF4  Central Storage - (Enrollment > 7,500)  10,000  

 Add 200 Sq Ft for each additional professional position in excess of 

three (3) listed in most recent KDE Schools. 




